## **December 2021**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7	8	9	10	11
					Auditions	Auditions
TBD Call Backs	13	14	15	Full Cast and Crew Meet & Greet/CoC 6 - 9 PM	17	18
19 Sing through with Piano	20 Sing through with Piano	21 Sing through with Piano	22 Sing through with Tracks	23	24	25
26	27	28	29	30	31	

## January 2022

Saturday	Friday	Thursday	Wednesday	Tuesday	Monday	Sunday
Set Design Due						
	7	6	5	4	3	2
·	•					
		Sing through with Piano	Sing through with Piano	Sing through with Piano	Sing through with Piano	Sing through with Piano
		6 - 9 PM	6 - 9 PM	6 – 9 PM	6 – 9 PM	1 – 4 PM
						Prod Meet- 12 PM
15	14	13	12	11	10	9
Set Build						
Actors not required		Block	Block	Block	Block	Block
10 AM – 3 PN		6 – 9 PM	6 – 9 PM	6 - 9 PM	6 - 9 PM	1 – 4 PM Props DUE
						Prod Meet- 12 PM
22	21	20	19	18	17	16
Set Build					Block	Block
Actors not required		Full Run	Act II Run Through	Act I Run Through	6-9 PM	1 – 4 PM
10 AM – 3 PN		6-9 PM	6 – 9 PM	6 – 9 PM OFF BOOK GOAL		Headshots
				OIT BOOK GOAL		Prod Meet- 12 PM
29	28	27	26	25	24	23
Dry Tech 10 AN		Full Run	Full Run	Act II - Run	Act I – Run	Work Scenes as Needed
No Actors		6 – 9 PM	6 – 9 PM	6 – 9 PM	6 – 9 PM	1-4 PM
				OFF BOOK		Production Meeting 12 PM

## January/February 2022

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1	2	3	4	5
Wet Tech Cue to Cue 1 – 5 PM TBD – Production	Full Run 6-9	Full Run 6-9	Full Run 6-9	Full Run 6-9		
Meeting 6	7	0	0	10	11	40
6	/	8	9	10	11	12
Full Run 6-9	Full Dress	Full Dress	Full Dress	Full Dress		
13	14	15	16	17	18	19
OFF	Full Dress	Full Dress	Full Dress	Full Dress	Opening Night 6-9	Show 6-9
20	21	22	23	24 Pick Up – No Dress	25	26
Show 1-4				6 – 9 PM	Show 6-9	Show 6-9
27	28					
Show 1-4						

## **March 2022**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
					Show 6-9	Show 6-9
6	7	8	9	10	11	12
Show 1-4					Show 6-9	Show 6-9
13 Closing 1-7 STRIKE – ALL CALLED	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28					