

April 2021

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16 Auditions	17 Auditions Location TBD
18	19	20 Send Scripts to Cast & Crew	21	22	23	24
25 Full Cast Meet & Greet/CoC 1 – 3 PM	26 Full Cast 1 st Read-through Damron 6 - 9 PM	27 Full Cast Table Work Damron 6 - 9 PM	28 Full Cast Table Work Damron 6 - 9 PM	29 Full Cast Table Work Damron 6 - 9 PM Set Design Due	30	May 1

May 2021

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
2 Blocking/ Character Work 1- 4 PM	3 Blocking/ Character Work 6 – 9 PM	4 Blocking/ Character Work 6 – 9 PM	5 Blocking/ Character Work 6 – 9 PM	6 TBD pending WHDT 6 – 9 PM Production Meeting 4:30 PM	7	8
9 Fight Choreography 1 – 4 PM Headshots Rehearsal Props	10 Work as Needed Run & Clean 6-9 PM	11 Work as Needed Run & Clean 6-9 PM	12 Work as Needed Run & Clean 6-9 PM	13 TBD Act 2 pending KDT 6-9 PM Production Meeting 4:30 PM	14	15
16 Fight Choreography 1 – 4 PM	17 Full Run 6 - 9 PM Off Book	18 Act 1 6 - 9 PM	19 Act 2 6 – 9 PM	20 Work Scenes as needed 6 – 9 PM Production Meeting 4:30 PM	21	22 Set Build 10 AM – 3 PM
23 Full Run 1 – 4 PM Show Props due	24 Act 1 Run & Clean 6-9 PM	25 Act 1 Run & Clean 6-9 PM	26 Act 2 Run & Clean 6 – 9 PM	27 Act 2 Run & Clean 6-9 PM Production Meeting 4:30 PM	28	29 Dry Tech NO ACTORS 10 AM – 2 PM
30 Wet Tech 1 – 5 PM Cue to Cue only Costumes Due	31 Full Run 6 – 9 PM Videographer Attends					

June 2021

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30 Wet Tech 1 – 5 PM Cue to Cue only Costumes Due	31 Full Run 6 – 9 PM	1 ACT I 6 – 9 PM	2 ACT II 6 – 9 PM	3 Full Run 6 – 9 PM Video Production Meeting 4:30 PM	4	5
6 OFF	7 Full Run 6 – 9 PM	8 Dress Rehearsal 6 – 9 PM	9 Dress Rehearsal 6 – 9 PM	10 Dress Rehearsal 6 – 9 PM	11 Opening Night	12 Show
13 Show	14	15	16	17 TBD Pick-up	18 Show	19 Show
20 Show	21	22	23	24	25 Show	26 Show
27 Closing & Strike	28	29				